COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE SUMVARY

CONTI D C22594

PCN: 22594- BI D

TIME CHARGED: 59.0 DAYS

CONTRACT DESCRI PTI ON:
SH64 RANGELY EAST/ US 40 DI NOSAUR

STR0641- 104
SH64 RANGELY EAST/ US 40 DI NOSA

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: Rl O BLANCO

CONTRACTOR:
A and S CONSTRUCTI ON CO.

ESTI MATE NO. 0002 PROG

COFRS REPORTI NG CATEGORY: 3

PERCENT TI ME: 47.58

PAY PERI OD ENDI NG

ESTI MATE RUN 07/ 19/ 2021

08:25: 10

TIME ALLOW 9/3/2021 FIXED COVPLETI ON DAl
ORI G TI ME ALLOW 9/3/2021 FIXED COVPLETI ON DAl

MOFFAT

06/ 30/ 2021 DATE TI ME STARTED 05/03/2021

P.O. BOX 566 DATE LET 12/ 03/ 2020 DATE WORK BEGAN 05/ 03/ 2021
DATE AWARDED 12/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  12/28/2020 DATE ACCEPTED

CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 03/ 2021

CURRENT PRQIECT AM: 6, 601, 897. 41 PARTI Cl PATI NG

©

AWARD PRQJECT AM: $ 6,188, 302. 40 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 8. 06% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 6,069,998. 74 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED
NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 531, 898. 67 $ 390, 264. 30
0. 00 0. 00

531, 898. 67 390, 264. 30

0. 00 0. 00

531, 898. 67 390, 264. 30
-11,873.94 -7,624.91

0. 00 0. 00

520, 024. 73 382, 639. 39

0. 00 0. 00

0. 00 0. 00

520, 024. 73 382, 639. 39

0. 00 0. 00

PAYMENT DUE $ 382, 639. 39

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22594-BI D ESTI MATE RUN 07/ 19/ 2021
PRQJECT: STR0641- 104 ESTI MATE NO 0002 08: 25: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mt (Pl aning) 17, 206. 000 0. 000
Sy 0. 000 0. 00
6. 00000 0. 000 0. 00
0010 202-00250 *Rermoval of Pavenent Marking (GRI NDI NG 139, 579. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0015 202-01130 *Renoval of Guardrail Type 3 3, 504. 000 0. 000
LF 2,912.500 11, 650. 00
4.00000 2,912.500 11, 650. 00
0020 202-01300 *Renoval of End Anchorage 19. 000 0. 000
EACH 12. 000 4,800. 00
400. 00000 12. 000 4,800. 00
0025 203- 00000 Uncl assi fi ed Excavation 2, 500. 000 0. 000
cY 0. 000 0. 00
24.00000 0. 000 0. 00
0030 203-01500 Bl adi ng 20. 000 0. 000
HOUR 1. 000 130. 00
130. 00000 1. 000 130. 00
0035 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0040 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0050 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0055 208-00002 Erosi on Log Type 1 (12 Inch) 700. 000 0. 000
LF 40. 000 200. 00

5. 00000 40. 000 200. 00



CONTI D: C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22594-BI D ESTI MATE RUN 07/ 19/ 2021
PRQJECT: STR0641- 104 ESTI MATE NO 0002 08: 25: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 Aggr egat e Bag 150. 000 44. 000
LF 0. 000 0.00
10. 00000 44.000 440. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0070 208-00105 Renoval and Disposal of Sedinment (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0080 208-00107  Renoval of Trash 15. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0085 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0090 210-04010  Adjust Manhol e 5. 000 0. 000
EACH 0.000 0.00
1, 100. 00000 0. 000 0. 00
0095 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0.00
6, 000. 00000 0. 000 0.00
0100 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0105 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 968. 000 0. 000
Cl ass
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0110 240-00000 *W ldlife Biologist 17. 000 17. 000
HOUR 0. 000 0. 00

150. 00000 17. 000 2,550.00



CONTI D:

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

240- 00010

304- 01005

304- 06000

304- 06007

403- 34701

403-34701

411- 03342

411- 10255

420- 00132

506- 00206

506- 01020

ROADWAY

C22594
22594-BI D
STR0641- 104
| TEM
DESCRI PTI ON
Renoval of Nests

Aggregat e Base Course (Cdass 1)

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Grading SX) (75)

Hot M x Asphalt (Grading SX) (75) (Fiber)

Asphal t Cenent

Performance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

Geotextile (Separator) (Cl ass 1)

Ri prap (6 Inch)

Geogri d Rei nf orcenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
HOUR
70. 00000
2, 550. 000
cy
49. 00000
10, 617. 000
TON
25. 00000
440. 000
cy
60. 00000
28, 130. 000
TON
65. 00000
9, 156. 000
TON
74. 00000
2, 312. 000
TON
450. 00000
18, 673. 000
GAL
3. 00000
2, 722. 000
sy
5. 00000
1. 800
cy
200. 00000
5, 444. 000
sy

7.00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUNO07/19/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 10

AMOUNT

8, 760.

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 00301

606- 01370

606- 01402

606- 02005

609- 21020

612- 00001

612-00002

612- 00003

612- 00052

614- 72875

614-80387

ROADWAY

C22594
22594-BI D
STR0641- 104
| TEM
DESCRI PTI ON
*Quardrail Type 3 (6-3 Post Spacing) (31" MSS)

*Transition Type 3G

*Transi tion Type BR10OB- GR3

*End Anchorage (Flared) (31" MGS)

*Curb and CGutter Type 2 (Section Il-B)

*Del i neat or

(Type I)

*Del i neator (Type I1)

*Del i neat or

(Type 111)

*Refl ector

*Loop Detector Wre

*Runbl e Strip (Ginding)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 926. 000
LF
33. 00000
4. 000
EACH
5, 500. 00000
4. 000
EACH
3, 000. 00000
20. 000
EACH
5, 000. 00000
1, 419. 000
LF
56. 00000
60. 000
EACH
44. 00000
20. 000
EACH
46. 00000
20. 000
EACH
52. 00000
500. 000
EACH
5. 00000
704. 000
LF
18. 00000
90, 900. 000
LF

0.11000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3, 050. 000
3, 050. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12. 000

0. 000
707.000
707.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

704. 000
0. 000
704. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/19/ 2021

100, 650

60, 000

39, 592

00

.00

.00

00

00

.00

.00

.00

.00

.00

.00

08: 25: 10

AMOUNT

100, 650

60, 000

39, 592

12,672

00

.00

.00

00

00

.00

.00

.00

.00

00

.00



CONTI D: C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22594-BI D ESTI MATE RUNO07/19/ 2021
PRQIECT STR0641- 104 ESTI MATE NO 0002 08: 25: 10
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 625-00000 *Construction Surveying 1. 000 0.500
LS 0. 000 0. 00
18, 000. 00000 0.500 9, 000. 00
0230 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 185 136, 100. 80
735, 680. 00000 0.185 136, 100. 80
0235 626-01113  *Public Information Managenent (Tier I11) 250. 000 152. 000
DAY 35. 000 2,450. 00
70. 00000 187. 000 13, 090. 00
0240 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 647.000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0245 627-00013  *Pavenent Marking Paint (H gh Build) 2, 798. 000 0. 000
GAL 0. 000 0. 00
35. 00000 0. 000 0. 00
0250 627-30407 *Prefornmed Thernopl astic Pavenment Marking 32. 000 0. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0255 629-01006 Survey Monunent (Type 6) 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0260 629-01050 *Monument Box 7.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0265 630-00000 *Fl aggi ng 3, 210. 000 138. 000
HOUR 214.000 6, 848. 00
32. 00000 352. 000 11, 264. 00
0270 630-00001 *Pilot Car Qperation 500. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0275 630-00007 *Traffic Control Inspection 43. 000 2.000
DAY 2.000 660. 00
330. 00000 4.000 1, 320. 00



CONTI D: C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22594-BI D ESTI MATE RUN 07/ 19/ 2021
PRQJECT: STR0641- 104 ESTI MATE NO 0002 08: 25: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00012 *Traffic Control Management 101. 000 11. 000
DAY 16. 000 22,400. 00
1, 400. 00000 27.000 37,800. 00
0285 630-80001 *Fl ashi ng Beacon (Portable) 6. 000 1.500
EACH 0. 000 0. 00
2, 000. 00000 1.500 3, 000. 00
0290 630-80341 *Construction Traffic Sign (Panel Size A) 68. 000 1.500
EACH 0.500 6. 00
12. 00000 2.000 24.00
0295 630-80342 *Construction Traffic Sign (Panel Size B) 90. 000 11. 500
EACH 8. 500 187. 00
22.00000 20. 000 440. 00
0300 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0. 00
0305 630-80344  *Construction Traffic Sign (Special) 240. 000 120. 000
SF 0. 000 0. 00
15. 00000 120. 000 1, 800. 00
0310 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
8, 000. 00000 2.000 16, 000. 00
0315 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0320 630-80360 *Drum Channel i zi ng Devi ce 73.000 23.000
EACH 13.500 445. 50
33. 00000 36. 500 1, 204. 50
0325 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0330 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 630-80367

0340

630- 80380

0345

630- 80511

0350

630- 85010

0355

700- 70010

0360

700- 70016

0365

700- 70018

0370

700- 70019

0375

700- 70023

0380

700- 70025

0385 700-70034

C22594
22594-BID
STRO641- 104
| TEM
DESCRI PTI ON

*Portable Traffic Speed Monitor

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
4, 000. 00000
200. 000

EACH
10. 00000
1. 000

LS
9, 000. 00000
2.000

EACH
4, 000. 00000
190, 000. 000

FA
1. 00000
44, 150. 000

FA
1. 00000
90, 504. 000

FA
1. 00000
0.010

FA
1. 00000
12, 800. 000

FA
1. 00000
19, 300. 000

FA
1. 00000
2, 500. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

18. 000
14. 500
32. 500

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

86. 370
0. 000
86. 370

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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145.

4,000

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

08: 25: 10

AMOUNT

325.

4, 000

86

.00

00

.00

00

.00

37

.00

.00

.00

.00

.00



CONTI D: C22594

PCN: 22594-BID

PRQIECT STRO641- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 700- 70380 F/ A Erosion Control

CAT NO0400

0395 620- 00002 Field Ofice (Cass 2)

0400 620-00012

Field Laboratory (C ass 2)

0405 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO07/19/ 2021

ESTI MATE NO: 0002 08: 25: 10
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 6,541,897.41$%  390,264.30$% 476, 898. 67
1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400  CURRENT AMT $ 60, 000. 00 $ 0.00$  55,000.00
PROJECT TOTAL CURRENT AMI $ 6,601,897.41$%  390,264.30$ 531, 898. 67



